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1. Introduction  

Lane Cove Council (Council) has prepared a master plan for the redevelopment of the St 

Leonards South Precinct (SLS Precinct). Land within the SLS Precinct is to be rezoned to permit 

its redevelopment for up to 2,400 new dwellings. 

The redevelopment is to be sustained by the provision of new and upgraded Local Infrastructure 

and other public purposes including new and upgraded roads and stormwater drainage facilities, 

open space and recreation facilities, community facilities, and affordable housing. 

Council has developed a dual approach to the provision of this infrastructure in this area: 

• Community facilities floor space, through-site pedestrian ways, affordable housing, and 

some pocket parks will be provided by developers in exchange for bonus floor space. 

• New and upgraded roads (with integrated stormwater drainage upgrades), a new local park, 

and two pocket parks at the southern ends of Holdsworth Avenue and Berry Road will be 

provided using section 94 contributions. 

Section 94 of the NSW Environmental Planning and Assessment Act 1979 (EP&A Act) authorises 

a consent authority to grant consent to a proposed development subject to a condition requiring 

the applicant to make contributions toward the provision, extension or augmentation of Local 

Infrastructure (or towards recouping the cost of their provision, extension or augmentation). These 

contributions may be in the form of land, money or works. 

Where the consent authority is a council or an accredited certifier, a Local Infrastructure 

contribution may be imposed on a development only if it is of a kind allowed by and determined 

in accordance with a contributions plan, such as this plan. 

This plan authorises the Council or an accredited certifier to impose conditions on development 

consents or complying development certificates (CDCs) requiring section 94 contributions from 

residential accommodation development situated in the SLS Precinct that would, when 

completed, result in a net increase in the number of dwellings on the land.  

The contributions that are made by developers will be applied by the Council to deliver the 

schedule of infrastructure land and works shown in Appendix A to this plan.  

This plan has been prepared in accordance with the NSW EP&A Act and NSW Environmental 

Planning and Assessment Regulation 2000 (EP&A Regulation); and having regard to the latest 

practice notes issued by the NSW Department of Planning and Environment.  

This plan includes the following: 

• A schedule of contribution rates for various classes of developments. 

• Information on how the contribution rates were calculated.  

• Council’s policies on how and when developers can settle their contributions obligations, 

including opportunities for developers to provide land and works ‘in kind’. 

• Specific provisions on the role of accredited certifiers in imposing and collecting development 

contributions.  

• Various other provisions related to the fair and transparent administration of development 

contributions received under this plan.  
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2. Plan summary 

2.1 How to use this plan 

This plan has been broken up into the following sections to allow easy navigation by Council staff, 

developers and private certifiers. A brief description of each section is provided below: 

Section 2 – Plan Summary 

This section identifies both the land and developments that this plan applies to, as well as the 

contributions rates that apply to these developments. 

Section 3 – How are the contributions rates calculated? 

This section explains how the contributions for development in the SLS Precinct are calculated. 

The expected development is described as well as the basis for determining the list of Local 

Infrastructure that will be required to meet that development. It also provides the formulas and 

approach for how the contribution rates have been calculated. 

Section 4 – How and when will contributions be imposed on development? 

This section explains how conditions of consent will be used to collect contributions levied under 

this plan and provisions to index the contributions payable to reflect changes in land acquisition 

and construction costs. It also describes accredited certifiers’ obligations to address the 

requirements of this plan in the issuing of construction certificates and CDCs. 

Section 5 – How and when a contribution requirement can be settled? 

This section explains how consent conditions requiring the payment of contributions can be 

settled, typically by cash payment. It also provides Council’s requirements for considering 

alternative means to satisfy contribution requirements under this plan through the use of Voluntary 

Planning Agreements and Works In Kind arrangements. 

Section 6 – Other administration matters 

This section outlines other administrative arrangements surrounding the operation of this plan. 

Appendices  

The appendices include a schedule and location map of the Local Infrastructure that is to be 

delivered under the plan, as well as the quantity surveyor’s report that informed the infrastructure 

costs. 
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2.2 Dictionary 

Words and phrases used in this plan have the same meaning as the terms defined in Lane Cove 

Local Environmental Plan 2009 or the NSW EP&A Act, except as provided for below.  

In this plan, the following words and phrases have the following meanings: 

CDC means complying development certificate. 

Consent authority has the same meaning as in the EP&A Act but also includes an accredited 

certifier responsible for issuing a complying development certificate. 

Council means Lane Cove Council. 

IPART means Independent Pricing and Regulatory Tribunal 

LGA means local government area. 

Local Infrastructure means public amenities and public services that are traditionally the 

responsibility of local government, excluding water supply or sewerage services. 

NSW EP&A Act means the NSW Environmental Planning and Assessment Act 1979. 

NSW EP&A Regulation means the NSW Environmental Planning and Assessment Regulation 

2000. 

SLS Precinct means St Leonards South Precinct. 

Residential Accommodation has the same meaning as contained in Lane Cove Local 
Environmental Plan 2009 
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2.3 Name and commencement of plan 

This plan is called St Leonards South Precinct Section 94 Contributions Plan.  

This plan commences on the date on which public notice was given under clause 31(2) of the 

EP&A Regulation or the date specified in that notice if it is a different date. 

2.4 What are the purposes of this plan? 

The primary purpose of this plan is to authorise:  

• the Council, when granting consent to an application to carry out development to which this 

plan applies; or 

• an accredited certifier, when issuing a CDC for development to which this plan applies, 

to require a contribution under section 94 of the NSW EP&A Act to be made towards the provision, 

extension or augmentation of Local Infrastructure that are required as a consequence of 

development in the SLS Precinct, or which were provided in anticipation of, or to facilitate, such 

development. 

Other purposes of this plan are as follows: 

• To operate in concert with the bonus floor space provisions in the Lane Cove Local 

Environmental Plan so that the full range of infrastructure and public purposes envisaged in 

the St Leonards South masterplan can be delivered 

• To provide the framework for the efficient and equitable determination, collection and 

management of section 94 contributions in SLS Precinct. 

• To establish the relationship between the expected development and proposed Local 

Infrastructure to demonstrate that the contributions required under this plan are reasonable. 

• To allow the opportunity for Local Infrastructure to be provided by land developers as works 

in kind in lieu of paying a monetary contribution. 

• To allow the opportunity for the dedication of land by land owners at no cost to Council in 

lieu of a monetary contribution. 

• To ensure that the broader Lane Cove community is not unreasonably burdened by the 

provision of Local Infrastructure required as a result of development in the SLS Precinct.  

2.5 What land and development does this plan apply to?  

Subject to Section 2.6, this plan applies to the SLS Precinct, the extent of which is shown in 

Figure 1 over the page. 

This plan applies to:  

• Residential Accommodation development that would result in a net increase in dwellings on 

the land. 

• Other development that would, in Council’s opinion, create a net increase in demand for the 

Local Infrastructure items to be provided under this plan. 
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This plan only includes contribution rates for Residential Accommodation development, as this is 

the most likely group development type to occur in the SLS Precinct. Contributions for other 

development would be determined on a case by case basis. 

 

Figure 1 Land affected by this plan 

2.6 What development is exempted?  

This plan DOES NOT apply to the following types of developments: 

• Development proposed by or on behalf of the Council. 

• Development for the purposes of any form of seniors housing defined in State Environmental 

Planning Policy (Housing for Seniors or People with a Disability) 2004 that is provided by a 

social housing provider. 

• Development exempted from section 94 contributions by way of a direction made by the 

Minister for Planning. 

2.7 What Local Infrastructure will be provided under this plan? 

The Local Infrastructure to be provided by contributions from developers received under this plan 

are listed below: 

St Leonards South Precinct 
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• Land, site preparation and embellishment costs associated with a new local park to be 

located between Park Road and Berry Road. 

• Land, site preparation and embellishment costs associated with a new local road that will 

create a new connection between Park Road and Berry Road. 

• Embellishment of land at the southern (closed) ends of Berry Road and Holdsworth Avenue 

to create 2 pocket parks.  

• Reconstruction of Berry Road and Holdsworth Avenue and associated stormwater drainage 

infrastructure, between Marshall Avenue and the proposed pocket parks. 

• Resurfacing of Canberra Avenue and Duntroon Avenue and associated stormwater drainage 

infrastructure. 

• Resurfacing of the half of Park road and Marshall Avenue that interfaces with the precinct. 

• Fit-out of a total of 1,200 square metres of gross floor area for the purpose of community 

facilities on land identified as Area 5 and Area 17 in the Lane Cove Local Environmental Plan 

However, these works are not ‘essential works’ as defined in the IPART Practice Note and 

will not be able to be funded using section 94 contributions in the event that the contributions 

plan is reviewed by IPART  

The costs of administering this plan will also be met by contributions imposed under this plan.  

A summary of the costs of Local Infrastructure to be met by development approved under this 

plan and predecessor contributions plans is shown in Table 1. 

More details on the demand for Local Infrastructure, the relationship of the Local Infrastructure 

with the expected development, and specific facilities to be provided are included in Part 3 and 

Appendix A of this plan. 

Table 1  Summary of infrastructure costs  

Local Infrastructure type Sub category 
Cost to SLS Precinct 

development  

Essential works*   

Social infrastructure (open space) Land  $30,047,500  

 Works  $4,320,572  

Roads & drainage Land  $7,520,460  

 Works  $8,846,968  

Plan administration   $197,513  

Non essential works   

Community services (fit out of multi purpose 

facilities) 

Works $2,808,000 

* refer to Revised Local Development Contributions Practice Note For the assessment of Local Contributions Plans by 
IPART (February 2014) for the definition of essential works 
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2.8 What are the contribution rates required for Local Infrastructure? 

Table 2 below summarises the contribution rates for the various categories of Local Infrastructure 

in this plan. Part 3 of this plan discusses how the contribution rates have been derived.  

Table 2  Summary of contribution rates 

 

  Per 

resident* 

 Per studio 

or 1 bed 

dwelling  

 Per 2 bed 

dwelling  

 Per 3 or 

more bed 

dwelling  

Essential works      

Social infrastructure (open space) Land $6,908.27 $9,671.57 $13,816.53 $21,415.62 

 Works  $993.35   $1,390.69   $1,986.70   $3,079.38  

Roads & drainage Land  $1,729.04   $2,420.66   $3,458.08   $5,360.02  

 Works  $2,034.02   $2,847.63   $4,068.04   $6,305.46  

Plan administration   $45.41   $63.57   $90.82   $140.77  

Essential works total   $11,710.08   $16,394.12   $23,420.17   $36,301.26  

Non essential works      

Community services (fit-out of multi-

purpose facilities) 
Works  $645.59   $903.83   $1,291.18   $2,001.33  

* the per person rate is relevant to calculating the contributions for residential accommodation that is boarding houses, 
group homes, and hostels 

 

Note: At the time this plan was prepared, consent authorities could not impose a monetary 

contribution on a residential development that exceeded $20,000 per lot or dwelling. This 

restriction is due to a direction made by the Minister for Planning on 21 August 2012. Because 

of the significant funding shortfall that would result if the rates remained capped, Council 

intends to seek the Minister’s approval to the higher contribution rates shown in this plan. Refer 

to Section 4.3 of this plan for more details.  
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3. How are the contribution rates calculated? 

This part of the plan explains the expected development in the SLS Precinct, the infrastructure 

necessary to support this development, and the way the contributions for Local Infrastructure 

included in this plan have been calculated. 

3.1 Expected demand for Local Infrastructure 

3.1.1 Area context 

The SLS Precinct is situated south-west of St Leonards Railway Station and bound by Marshall 

Avenue, Canberra Avenue, Park Road and River Road. Much of the land slopes to the south and 

east.  

The area enjoys excellent access to rail, road and regional open space networks which has led 

to the State Government and Council designating it as a priority location to accommodate future 

population growth. 

The area is to be rezoned to create a high-amenity residential precinct close to public transport, 

with community facilities, shared green open space, improved road connections, east-west 

pedestrian / cycle connectivity and affordable housing.  

This plan consolidates the requirements for the precinct following Council resolution in 2015 and 

spreads apportioned costs over the area. 

The existing character of the precinct is that of low density residential development. This 

development takes the form of detached and semi-detached dwellings along quiet residential 

streets. There were 115 detached dwelling houses and 20 semi-detached dwellings in the SLS 

Precinct when the land was rezoned for higher intensity development. 

Lower density housing forms predominate on land further west and south of the precinct. 

Land to the north of the site fronting Marshall Lane and closer to the St Leonards commercial and 

transport hub has already been redeveloped to accommodate for medium to high density 

residential development. Medium to high density developments up to 7 levels high are also 

existing to the east between Duntroon Avenue and the North Shore Railway.  

3.1.2 Expected development  

The general vision for the desired future character of the South St Leonards Precinct, as 

described in Council’s DCP, is for a liveable, walkable, connective, safe, dense, transit-oriented 

precinct which builds upon the transit and land use opportunities of St Leonards Station and 

commercial centre. 

The future development of the SLS Precinct is expected to have the following characteristics: 

• High density residential use including provision for key worker / affordable housing. 

Developments up to 19 storeys are proposed in the northwest of the precinct which is closest 

to St Leonards station. Building heights will grade down to 4-6 storeys in the south of the 

precinct on the lands fronting River Road. 

• Community spaces within future residential buildings on ‘Area 5’ and ‘Area 17’. 



St Leonards South Precinct Section 94 Contributions Plan 

Lane Cove Council  

 

 
10735 SLS Precinct s94 plan 

9 
  

• Road, pedestrian and cycling links to surrounding networks. 

• An open space network and public domain network focused on existing and new parks and 

pedestrian paths and green spines through the area. 

A plan showing the proposed arrangement of land uses is shown in Figure 2. A plan showing 

anticipated layout of buildings and maximum building heights is shown in Figure 3. 

 

Source: St Leonards South Draft Development Control Plan 

Figure 2 Land use arrangement 

 

Source: St Leonards South Draft Development Control Plan 

Figure 3 Built form layout and building heights 
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An artist’s impression of the proposed urban form, with labelling of the key Local Infrastructure to 

be provided using section 94 contributions, is shown in Figure 4. 

 

 

Figure 4 Anticipated built form and key section 94 infrastructure 

The expected maximum development potential in the SLS Precinct is shown in Table 3. 

Table 3 Development potential 

Dwelling type Assumed split No. 

Studio or 1-bedroom dwelling 40% 960 

2-bedroom dwelling 40% 960 

3 or more bedroom dwelling 20% 480 

Total 100% 2,400 

3.1.3 Expected population 

The demand for local infrastructure to support the SLS Precinct arises from both the 

developments themselves and the populations that will live in them. Contributions for Local 

New local park 

Pocket park 

Pocket park 
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Infrastructure are therefore based on the population expected to be accommodated in each 

development and the ultimate population of the entire precinct. 

Table 4 shows the estimated net additional population of the SLS Precinct that has in turn been 

based on occupancy rates for the different dwelling types recorded for Lane Cove LGA at the 

2016 Census. It is reasonable to use these rates to determine the future population of the 

development. 

Table 4 Estimated net additional population 

Dwelling type No.  Occupancy rate 

(2016 Census) 

Estimated 

population 

Expected development    

Studio or 1-bedroom dwelling 960 1.4 1,344 

2-bedroom dwelling 960 2 1,920 

3 or more bedroom dwelling 480 3.1 1,488 

Sub total 2400  4,752 

Existing development    

Separate house 115 3.1 356 

Semi-detached dwelling 20 2.3 46 

Sub total 135  402 

Expected net additional population   4,350 

3.1.4 Demographic characteristics 

The demographic characteristics of a development area are important in understanding the future 

social infrastructure needs of that area. A major change in land use, such as the change from low 

density residential to high density residential will generate new social infrastructure demands 

relevant to the characteristics of the expected population. 

Council has undertaken an assessment of the likely characteristics of the future population of the 

SLS Precinct based on the overall demographic trends in the suburb of St Leonards. A summary 

these characteristics follows: 

• The area is currently mainly occupied by working age residents. Persons aged under 15 

years make up 10% of the resident population. The median age for residents in St Leonards 

in 2016 was 30. The primacy of these age groups will not materially change over time, with 

these groups still anticipated to comprise over 70% of the population in 2036. 

• Compared to the Greater Sydney average, the St Leonards area in 2016 had significantly 

fewer numbers of school-age children, older workers, empty nesters and retirees; and had 

significantly greater numbers of young workers and tertiary students. 

• Child-less couples are the dominant household type, with lone person and group households 

also significantly represented. The dominance of couple-only, single person and group 

households is expected to continue throughout the development horizon. 

• In 2016 the average household size was 2 persons per dwelling. 

• 63% of dwellings in the St Leonards area in 2016 were in rented dwellings, compared to the 

Sydney average of 31%. 
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• The area is largely made up of residents born in Australia. Other than Australian, the 

dominant cultural groups are Indian, Chinese, Japanese, British and Hong Kong. This 

cultural diversity is likely to increase in the future. 

• The resident population is comparatively highly educated, with 84% having completed year 

12.  

• 53% of households own one or more motor vehicles with 47% not owning any motor vehicle.1 

This social profile points to a need to provide the precinct development with accessible and multi-

purpose open space, open space linkages and community facilities suitable for a population that 

has a predominance of young working age people, with some having young children. 

3.1.5 Multi-faceted approach to infrastructure delivery  

Existing public amenities and services have essentially been designed to cater for the low density 

residential population that exists in the area. To support the full re-development of the precinct, 

significant augmentation and upgrading of existing infrastructure and public amenities is required. 

Council also identified a need to provide key worker housing as part of the redevelopment of the 

precinct. 

Council proposes that the necessary amenities and services that are required for the SLS Precinct 

will be delivered using three planning mechanisms, as outlined in Table 5. 

* Location of the specific consolidated development sites, which underpins the bonus floor space mechanism are shown 
on Figure 5. 

Table 5 Planning mechanisms to deliver SLS Precinct infrastructure 

Planning mechanism Infrastructure to be provided by this mechanism 

Section 94 contributions  

(Developer either pays a monetary 

contribution to Council, or provides 

the land and / or works in the plan 

and receives a contribution offset) 

• New local park on 3,500 square metres of land between 
Park Road and Berry Road 

• New local road connecting Park Road and Berry Road 

• Create 2 pocket parks at the southern (closed) ends of 
Berry Road and Holdsworth Avenue 

• Reconstruction of internal streets (Berry Road and 
Holdsworth Avenue) including drainage  

• Resurfacing of perimeter streets including drainage 

Bonus floor space and building 

height provisions in LEP  

(Developer directly provides the 

public purposes on the development 

site)* 

• Affordable housing / key worker housing where the 
development is in Area 1, 2, 3, 4, 6, 13 or 14 

• Pocket parks fronting Marshall Avenue where the 
development is in Area 1, 2 or 12 – ownership and 
management of these areas is to rest with the owners of 
the developments on these sites 

• Multi-purpose community floor space (minimum 600 m2) in 
a ground level stratum with adjoining play space 
(minimum 450 m2) where the development is in Area 5 or 
17 

• 15m wide path linking Canberra Avenue and Holdsworth 
Avenue where the development is in Area 7 or 8 

• 6m wide, path linking Canberra Avenue and Holdsworth 
Avenue where the development is in Area 11 

                                                           
1 ABS Census 
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Planning mechanism Infrastructure to be provided by this mechanism 

• 15m wide path linking Berry Road and Holdsworth Avenue 
where the development is in Area 15 or 16 

• 6m wide path linking Berry Road and Holdsworth Avenue 
where the development is in Area 20 

Conditions of consent 

(Developer directly undertakes the 

works which are either on or adjacent 

to the development site) 

• Consistency with St Leonards South Landscape Master 
Plan including provision of ‘Green Spines’ on private land.  

• Replace footpaths and landscaping within verge of 
existing roads as necessary 

• Connections to existing water, sewer, energy, 
telecommunications and other utility services  

• All utility services within a public road reserve are to be 
placed underground for the total frontage of each site 

• All utility services within each site are to be placed 
underground or encapsulated within the building 

 

 

Figure 5 Locations of consolidated sites linked to the provision of various public 

purposes under the LEP 

This plan is only concerned with the delivery of infrastructure using section 94 contributions. 

Section 3.2 of this plan summarises the cost of land and works required for each of the section 

94 Local Infrastructure items, the nexus between the development and those items, and how the 

contribution rates are calculated.  
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3.2 Infrastructure schedule and nexus 

The delivery of new Local Infrastructure to support the increased density in the precinct will 

include the acquisition of land and carrying out of capital works. Council is also anticipating future 

expenditure in administering this plan so that it remains valid and the contribution rates remain 

reasonable. 

The following sections describe the scope and total costs of the various items of Local 

Infrastructure that is included in this plan. Further detail on specific items, their estimated costs 

and staging, and location maps are included in Appendix A and B.  

Objectives (open space) 

The objectives for open space and recreation facilities in the SLS Precinct are as follows: 

(a) Create a network of diverse, active and passive recreation spaces to support the residential 

populations of the Precinct. 

(b) Provide safe, accessible, sustainable, well-used and designed public open spaces within the 

Precinct.2 

Needs assessment and infrastructure strategy 

The anticipated open space demands for the SLS Precinct development were assessed as part 

of the preparation of the St Leonards South Masterplan.3  

There are few existing open space areas in the locality – Newlands Park with an area of 1.01 

hectares is the largest of these. More significant open space – Gore Hill Oval and Cemetery - is 

located further to the north in the Willoughby LGA. However, access to this open space is 

frustrated by potential users having to cross the busy Pacific Highway. 

With increased development (and population) there will be an increased demand for open space 

in terms of amount, distribution and quality and for improved connectivity within the Precinct 

(particularly east-west to / from Newlands Park and to / from the station).4 

This masterplan considered various options for the provision of open space to serve the future 

residents of the precinct, including ‘consolidated open space’ and ‘staggered shareways’ options. 

These options are shown in Figure 6. 

                                                           
2 St Leonards South Draft Development Control Plan 
3 St Leonards South Draft Masterplan, prepared by Annand Associates Urban Design, December 2014, (P45) 
4 Ibid., p41 

3.2.1 Social infrastructure (open space & community services) 

In this plan ‘social infrastructure’ includes Local Infrastructure that is required to sustain the social 

life of, and community wellbeing in, the SLS Precinct. The community will require the fit-out of 

community facilities floor space, however this infrastructure category is not deemed to be 

essential works. The social infrastructure levied under this plan is thus limited to land and works 

for open space and recreation facilities. Council will fund the community facilities fit-out works 

from other sources. 
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Source: St Leonards South Draft Masterplan, p44 

Figure 6 Masterplan open space options 

The masterplan noted that there was considerable support among stakeholders for the 

consolidated open space option, but recommended the staggered shareways option because of 

the former option’s high acquisition cost and long lead time for acquisition.5 

Council ultimately decided that a hybrid of the centralised park and staggered shareway options 

should be pursued for the precinct. The current location is central to the entire study area and 

links centrally with Newlands Park. In recognition of the masterplan consultant’s concerns about 

cost and timing, Council reduced the planned land-take of the centralised open space from 16 to 

the equivalent of 8 regular house lots.6  

It is noteworthy that the masterplan consultant assumed the acquisition of the land for the 

originally-conceived centralised local park would cost in the order of $50 million. By reducing the 

size of the park, Council has been able to reduce this cost to around $30 million, making its 

provision much more achievable.  

The size of the planned centralised park is minimal having regard to:  

• the need to accommodate a minimum amount of local recreation facilities to serve the new 

population, and 

• existing rate of provision of publicly-owned developed open space enjoyed by the current 

populations in the Lane Cove LGA and in the study precinct.7  

The prevailing rates of provision in these two areas are 1.86 hectares per 1,000 residents (LGA-

wide) and 1.19 hectares per 1,000 residents (existing precinct), respectively.8  

By comparison, the provision of the new central local park with an area of 3,500 square metres 

will reflect a rate of provision of 0.08 hectares per 1,000 new residents in SLS Precinct.  

The inclusion of the publicly-accessible pocket parks (approximately 2,900 square metres) would 

only marginally increase the rate of provision to 0.15 hectares per 1,000 new residents.  

                                                           
5 Ibid., p 45 
6 The final delineation of the proposed park area includes 10 house lots, 4 of which are narrow lots containing semi-
detached dwellings (i.e. effectively 8 regular-sized house lots) 
7 The broader precinct comprising the area bounded by Pacific Highway, Greenwich Road, River Road and the North 
Shire Rail Line 
8 St Leonards South Draft Masterplan, p19 
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The development will, even with the proposed open space in this plan, result in a diminution of 

the quantum of open space enjoyed by each resident of the surrounding area. However, this 

reduction in the rate of provision of open space has to be weighed with the advantages of 

providing substantial additional housing opportunities close to public transport. In this case, 

Council has decided that the reduced provision is reasonable given the following additional 

provisions. 

Council’s approach to meeting future open space demands in the precinct, consistent with the 

DCP and the Landscape Master Plan, is as follows: 

• Council to acquire and embellish 0.37ha of land for a centralised local park in the west of the 

precinct as a recreation destination for nearby developments and as a western anchor to the 

east-west pedestrian connections. 

• Provide new east-west pedestrian access ways (0.26ha) to enable future residents to easily 

access the existing eastern park. These connections will be provided by various developers 

in exchange for granting of bonus floor space on the residual developable portion of their 

land. 

• Council to embellish 0.24ha of land at the southern end of Holdsworth Avenue and Berry 

Road to create pocket parks. 

• Developers will provide 0.17ha of pocket parks at the northern end of the precinct in 

exchange for granting of bonus floor space on the residual developable portion of their land. 

• Developers will provide 24m wide ‘Green Spines’ in the rear setbacks of apartment buildings 

with reciprocal rights of pedestrian access between developments. This privately- managed, 

publicly-accessible pedestrian network is designed to complement the existing streets to 

create a more permeable north-south pedestrian network. 

The configuration of the planned social infrastructure components is shown in Figure 7. This 

proposed array of facilities complements the planned access network shown in Figure 9. 

In addition, open space is currently or planned to be available at: 

• 0.5ha rail plaza 

• 1 ha Newlands Park 

• 3.3ha Gore Hill Oval 

• 2.1ha Smoothey Park 

• 0.09ha Propsting Reserve  

Proposed concept plans and outline specifications of the proposed open spaces to be delivered 

using section 94 contributions are included in the St Leonards South Landscape Master Plan, and 

in the quantity surveyor’s report in Appendix B. 
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Source: St Leonards South Draft Landscape Master Plan 

Figure 7 Planned open space network 

Nexus and apportionment  

The demographic characteristics of a development area are important in understanding the future 

social infrastructure needs of that area. A major change in land use, such as the change from low 

density residential to high density residential will generate new social infrastructure demands 

relevant to the characteristics of the expected population (Section 3.1.4) 

The need for the proposed social infrastructure included in this plan is generated by the expected 

development in the SLS Precinct. The contribution rates for social infrastructure are therefore 

calculated on the assumption that the full cost of the infrastructure is shared among the expected 

development. 

Contribution rates calculation  

Table 6 below summarises the social infrastructure costs and contributions. A detailed breakdown 

of these costs can be found in Appendix B.  

Table 6  Summary of social infrastructure costs and contributions 

 
Cost 

Contribution per additional 

resident 

Land acquisition $30,047,500 $6,908.27  

Works (essential works) $4,320,572 $993.35  

Works (non essential works)  $2,808,000 $645.59 
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Contribution rates are calculated on the expected net additional resident population in the area. 

This involves dividing the total costs of land acquisition and capital works by the projected total 

number of residents that are expected will live in the SLS Precinct.  

The contribution formula for social infrastructure can be expressed as: 

Contribution per resident ($)   = ∑    ( 

$INF 

)  

P 

Where: 

$INF = the estimated cost, or if the facility has been completed, the indexed actual cost, of 

providing each of the social infrastructure items required to meet the development 

of the SLS Precinct (refer Table 6). 

P = The expected total number of residents that will generate the demand for the social 

infrastructure (i.e. 4,350). 

To determine the total contribution that would apply to a proposed development, multiply the 

contribution rate by the proposed net additional residents in the proposed development.  

To determine the contribution rate per dwelling, multiply the contribution rate by the relevant 

assumed occupancy rate shown in Table 4.  

3.2.2 Roads and drainage 

Objectives  

The objectives for planning for access in the precinct are as follows: 

(a) Achieve a more permeable network promoting greater connectivity and integration between 

residential and the station and commercial precincts 

(b) Achieve a safe and convenient pedestrian environment that encourages walkability, public 

transport use and social interaction 

(c) Create additional streets and paths that will: 

i. Reduce pressure on the existing road and pedestrian infrastructure 

ii. Provide new opportunities for pedestrian connectivity.9 

Needs assessments and infrastructure strategy 

The access strategy is focused on providing effective pedestrian and cycle connections to and 

from the surrounding areas, particularly the St Leonards Station transport hub and the adjoining 

Newlands Park to the east.   

Planning for the future traffic needs of the precinct are essential to meet the demand associated 

with the increased residential density.  

                                                           
9 St Leonards South Draft Development Control Plan 
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An assessment of the traffic impacts of planned SLS Precinct and other anticipated developments 

in the surrounding area was carried out by TEF Consulting.10 That assessment concluded that 

‘the modelling results indicate that a number of relatively minor improvements would be required 

as a result of general growth of network traffic, LEP 2009 developments and the proposed St 

Leonards South Master Plan development’.11 

Two of the recommended traffic improvements in the SLS Precinct are: 

• the removal of the roundabout at the corner of Berry Road and Marshall Avenue 

• a new street connecting Berry and Park Roads.  

These works, which are shown in the extract of the map from the TEF report (Figure 8), have 

been included in this plan’s works schedule. 

 

Source: TEF Consulting, p9  

Figure 8 Recommended traffic works 

The TEF assessment was primarily concerned with the satisfactory functioning of the road 

network, and not the ability for existing road assets to accommodate increased traffic loads over 

time. 

                                                           
10 St Leonards South – A Report on Traffic Impacts of Large Scale Developments on Pacific Highway, prepared for Lane 
Cove Council by TEF Consulting, 24 April 2017 
11 Ibid., p20 
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Council staff have reviewed the likely impacts on existing roads that will be subject to a wholesale 

redevelopment of a relatively concentrated area. They have identified that: 

• Daily traffic loads on the street network within the SLS Precinct are likely to increase from 

around 1,100 to 8,400 vehicles per day at full development12 

• Elevated numbers of heavy vehicles disproportionately impacting on the condition of the road 

pavements throughout the construction period. 

These likely impacts will require the reconstruction of the pavements in Holdsworth Avenue and 

Berry Road, and resurfacing of Canberra Avenue and Duntroon Avenue. 

To achieve the objectives for safe and convenient access for the SLS Precinct developments, the 

following will be required to be provided: 

• Upgrading and reconstruction of existing roadways  

• Removal of roundabout at junction of Marshall Avenue and Berry Street 

• A new public road connecting Berry and Park Roads 

• Accommodation of additional alternative transport modes on roadways, such as bicycles etc. 

The proposed access network for the area is shown in Figure 9, including the proposed new 

roads and shareways.  

 

Source: St Leonards South Draft Landscape Master Plan 

Figure 9 Planned access network 

                                                           
12 Based on daily traffic generation of 8.5 vehicle trips per dwelling house and 3.5 vehicle trips per high density apartment 
– rates that are generally consistent with the NSW RTA Guide to Traffic Generating Developments 2002 
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The infrastructure will be provided by various planning mechanisms, as described in Table 5. 

Section 94 contributions imposed and collected under this plan will be used to:  

• provide a new access road between Park Road and Berry Road 

• reconstruct the streets that service land in the centre of the precinct which will be the focus 

of much of the redevelopment activity  

• resurface streets on the eastern perimeter of the precinct that will also serve the 

redevelopment sites. 

The new access road will have a profile similar to that shown in Figure 10. This reflects the 

specification in Council’s DCP. 

 

Source: St Leonards South Draft Development Control Plan 

Figure 10 New road cross-section 

Nexus and apportionment 

The anticipated SLS Precinct development should be accountable for the full cost of delivering 

the new street environments because the works are needed to provide extra capacity for the 

additional population and to mitigate the impact of the new development and the significantly 

increased population in the area. 

The proposed new road between Berry Road and Park Road is needed to enable traffic to move 

from existing roads within the precinct to River Road. This will eliminate traffic being required to 

travel via the Pacific Highway which is congested at peak times.  

The scope of this work includes a portion of demolition of existing dwellings, 6m wide road corridor 

including road bases, asphaltic concrete, dish drains, stormwater, subsoil drainage, street 

lighting, footpath and street trees. 

The sections of Berry Road and Holdsworth Avenue south of Marshall Avenue need to be 

reconstructed because the existing road is very old, was not built for high density urban 
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development, and will likely be extensively damaged when building proposed dwellings and laying 

augmented underground service road crossings. 

The scope for the reconstruction works includes traffic and pedestrian management, demolition 

of the existing road from kerb to kerb, demolition of the existing roundabout on Berry Road, 10.5m 

wide road corridor including road bases, asphaltic concrete, kerb and gutter, stormwater drainage, 

subsoil drainage and street lighting. 

The perimeter streets - Canberra Avenue, Duntroon Avenue, Marshall Avenue and Park Road -  

need to be resurfaced because of the extra traffic that will result from the redevelopment. The 

scope for this work includes drainage, milling and re-sheeting 40mm asphaltic concrete. 

The need for all of the access infrastructure is generated by the expected development in the SLS 

Precinct. The contribution rates are therefore calculated on the assumption that the full cost of 

the infrastructure is shared among the expected development.  

Contribution rates calculation  

Table 7 below summarises the roads, traffic and drainage infrastructure costs and contributions. 

A detailed breakdown of these costs can be found in Appendix B.   

Table 7  Summary of roads, traffic and drainage infrastructure costs 

 Cost Contribution per additional 

resident 

Land acquisition  $7,520,460   $1,729.04  

Construction   $8,846,968   $2,034.02  

Contribution rates are calculated on the expected residential population in the area. This involves 

dividing the total costs of land acquisition and capital works by the projected total number of 

residents that are expected will live and work in the SLS Precinct.  

The contribution formula for roads, traffic and drainage infrastructure can be expressed as: 

Contribution per resident ($)   = ∑    ( 

$INF 

)  

P 

Where: 

$INF = the estimated cost, or if the facility has been completed, the indexed actual cost, of 

providing each of the roads, traffic and drainage infrastructure items required to 

meet the development of the SLS Precinct (refer Table 7). 

P = The expected total number of residents that will generate the demand for the roads, 

traffic and drainage infrastructure (i.e. 4,350). 

To determine the total contribution that would apply to a proposed development, multiply the 

contribution rate by the proposed net additional residents in the proposed development.  
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To determine the contribution rate per dwelling, multiply the contribution rate by the relevant 

assumed occupancy rate shown in Table 4.  

3.2.3 Plan administration 

Objectives  

The section 94 contributions plan will likely take many years to implement. There will be a need 

to monitor and update the assumptions underpinning this plan so that the contribution rates 

remain reasonable.  

Strategy  

This plan has been prepared in order to allow contributions to be levied on development so that 

infrastructure demands can be satisfied. The costs that Council has incurred in this regard include 

the commissioning of external experts to prepare the plan text and works schedules. 

Additionally, Council is required to manage, monitor and maintain the contributions plan. The 

effective coordination and administration of the plan will involve many tasks, some of which 

include the following: 

• Monitoring the receipt of contributions. 

• Recommending to Council the appropriate management and expenditure of funds in 

accordance with the adopted works schedules. 

• Monitoring and programming works identified in the works schedules. 

• Determining the appropriate time for provision of public facilities having regard to the works 

schedule, the availability of funds, demand generated by development, the time funds have 

been held, expected additional funds, alternative and supplementary funding sources and 

maintenance implications. 

• Assessing whether a credit or reassessment of the contribution may be appropriate and how 

that may be determined. 

• Reviewing and determining the suitability of any works in kind and material public benefits 

proposed by a developer. 

• Preparing and making available the accountability information as required by the EP&A 

Regulation. 

• Providing advice to applicants and the general public regarding the operation of the plan. 

• Commissioning of consultant studies and advice in relation to the efficacy of the development 

and demand assumptions of the contributions plan.  

Nexus, apportionment and contribution rates calculation   

As plan administration costs arise directly as a result of the future development, it is reasonable 

that the costs associated with preparing and administering this plan be recouped through 

contributions from development in that area. Costs associated with the ongoing administration 

and management of the contributions plan will be levied on all applications that are required to 

make a contribution under this plan. 



St Leonards South Precinct Section 94 Contributions Plan 

Lane Cove Council  

 

 
10735 SLS Precinct s94 plan 

24 
  

Costs included in this plan for management and administration are determined based on the 

IPART benchmark13 of an allowance equivalent to 1.5% of the cost of construction works identified 

in this plan.   

Table 8 Summary of plan administration costs and contributions 

 
Cost 

Contribution per 

additional resident 

Plan administration costs (1.5% of the total works 

schedule cost that is apportioned to development in 

the plan - IPART benchmark) 

$197,513 $45.41 

To determine the total contribution that would apply to a proposed development, multiply the 

contribution rate by the proposed net additional residents in the proposed development.  

To determine the contribution rate per dwelling, multiply the contribution rate by the relevant 

assumed occupancy rate shown in Table 4. 

3.3 Infrastructure costs  

The following sources have been used to determine the estimated costs of Local Infrastructure 

included in this plan: 

• Letter from Hill PDA to Lane Cove Council titled ‘St Leonards South Precinct S94 Parkland / 

Open Space Acquisition Rate Advice’ and dated 12 July 2017 

• ‘St Leonards South Precinct – Section 94 Contributions Estimate’ prepared by Mitchell 

Brandtman and dated 23 September 2017 

• ‘St Leonards South Landscape Master Plan Report’ prepared by Oculus and dated 

September 2017 

• Lane Cove Council, road reserve, typical detail drawing 

• Local Infrastructure Benchmark Costs Final Report prepared by IPART and dated April 2014. 

3.4 Infrastructure staging 

Once an infill area is zoned for redevelopment there are very limited mechanisms to regulate the 

location or timing of individual developments. 

Sales of sites will take place at different rates, and site amalgamation which is critical to the 

realisation of the overall SLS Precinct infrastructure scheme will proceed at different and variable 

rates. The timing of section 94 contributions that are made as development proceeds is thus 

uncertain. 

Because of the above, it is difficult for the Council to determine with any certainty the various 

items of Local Infrastructure included in this plan will be delivered.  

The following represent the council’s views on timing and priority at the time the plan was 

prepared: 

                                                           
13 Independent Pricing and Regulatory Tribunal of New South Wales (2014), Local Infrastructure Benchmark Costs, page 
63 
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• Land acquisitions will preferably be pursued by negotiation with respective land owners. 

Compulsory acquisition will only be used if all negotiation avenues are exhausted. 

• A high priority in the application of section 94 funds will be assigned to creating the new 

access road between Berry Road and Park Road. 

• An equal high priority will be assigned to the gradual acquisition of the land required for the 

local park. It is expected that sufficient funds to embellish the local park land will not be 

available until the development has achieved at least 1,500 dwellings. 

• The proposed road reconstruction and resurfacing works will be programmed to the latter 

stages of the SLS Precinct development when peak construction activity and the movement 

of heavy vehicles associated with development construction has passed. 

• Other considerations, such as utilities’ properties (Sydney Water; Energy Australia); 

availability of acquisition funds; construction traffic; land sales; road reconstruction; etc 
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4. How and when will contributions be imposed on 
developments? 

4.1 Monetary contributions 

This plan authorises the Council or an accredited certifier, when determining an application for 

development or an application for a CDC, and subject to other provisions of this plan, to impose 

a condition requiring a contribution under section 94 of the EP&A Act on that approval for: 

• the provision, extension or augmentation of Local Infrastructure to be provided by Council; 

and / or 

• the recoupment of the previous costs incurred by Council in providing existing Local 

Infrastructure. 

Accredited certifiers should also refer to Section 4.6 of this plan as to their obligations in 

assessing and determining applications. 

4.2 Land contributions 

This plan authorises the consent authority, other than an accredited certifier14, when granting 

consent to an application to carry out development to which this plan applies, to impose a 

condition under section 94(1) of the EP&A Act requiring the dedication of land free of cost to 

Council for the provision, extension or augmentation of Local Infrastructure to be provided by 

Council. 

Wherever land required under this plan (refer Figure 11 and Table 9) is situated within a 

development site, the consent authority will generally require the developer of that land to 

dedicate the land required under this plan free of cost.  

The value of this land will be considered in determining the total monetary contributions required 

to be made by the development under this plan. Council may at its discretion offset the value of 

the land against the total monetary contributions. Only land ascribed a value under this plan shall 

be entitled to an offset. 

Table 9  Summary of land required for Local Infrastructure 

Street address Real property description 

Local park  

16 Park Road, St Leonards Lot 48, Section 3, DP 111237 

18 Park Road, St Leonards Lot 1, DP 586272 

18A Park Road, St Leonards Lot 2, DP 586272 

19 Berry Road, St Leonards Lot 15, DP 814988 

20 Park Road, St Leonards Lot 46, DP 1103247 

21 Berry Road, St Leonards Lot 16, Section 3, DP 111237 

22 Park Road, St Leonards Lot 1, DP 195104 

                                                           
14 Note: the EP&A Act does not allow an accredited certifier other than a Council to impose a condition requiring the 
dedication of land free of cost. 
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Street address Real property description 

23 Berry Road, St Leonards Lot 17, DP 1214016 

24 Park Road, St Leonards Lot 45, DP 76740 

25 Berry Road, St Leonards Lot 1, DP 85378 

Local road  

36 Park Road, St Leonards Lot 2, DP 305449 

39 Berry Road, St Leonards Lot 24, Section 3, DP 3044 

 

Figure 11 Land within SLS Precinct required to be acquired by Council under the LEP 

4.3 Cap on monetary section 94 contributions for residential 
development  

On 21 August 2012 the Minister for Planning issued a Direction to Council that caps section 94 

contributions for residential development.  

The Direction requires, in terms of residential developments proposed on land in the SLS Precinct: 

A council (or planning panel) must not grant development consent … subject to a 

condition under section 94 (1) or (3) of the Environmental Planning and Assessment Act 

1979 requiring the payment of a monetary contribution that: 

(a) in the case of a development consent that authorises one or more dwellings, exceeds 

$20,000 for each dwelling authorised by the consent, or 

(b) in the case of a development consent that authorises subdivision into residential lots, 

exceeds $20,000 for each residential lot authorised to be created by the development 

consent. 

The contribution rates for larger dwellings in the SLS Precinct will exceed this cap. If the cap is 

applied to all of the expected development in the precinct, the anticipated shortfall in funding of 

essential works would be approximately $9.1 million in 2017 dollars. 
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The State Government announced in June 2017 that it will be removing the cap on section 94 

contributions. The Acting Secretary of the Department of Planning and Environment has advised 

councils15 that:  

• a threshold will be established consistent with the existing caps at $30,000 in greenfield 

areas and $20,000 in infill areas  

• in areas where a contributions plan is proposed that exceeds the thresholds, the council will 

be able to have the plan assessed by IPART which will assess the contributions rates for 

essential works 

• Once the assessment is finalised, the council has adopted a final plan, and the Minister for 

Planning (or the Minister’s delegate) has advised the council of the outcome, a council will 

be able to charge the full contribution amount as a condition of development consent. 

Council intends to have this contributions plan assessed under the IPART review process. Until 

that process is completed and the Minister has advised Council of the full contribution rate that 

can be imposed on developments, then despite the rates shown in Table 2 of this plan the 

contribution that is to be levied on residential development in SLS Precinct shall not exceed the 

cap. 

4.4 Contributions to only reflect net increase in infrastructure demands 

In order for contributions to be reasonable, the consent authority shall only impose a section 94 

contribution on a development that reflects the net increase in the demand for Local Infrastructure 

included in this plan.  

The net increase in infrastructure demand is calculated by determining the subtracting the existing 

resident population of the development site from expected resident population of the proposed 

development using the assumptions contained in Table 4 of this plan. Any existing resident 

population on a development site shall be assumed to have an infrastructure demand credit. 

4.5 Latest rates to be used 

The section 94 contribution imposed on a development will reflect the latest, indexed contributions 

rates authorised by this plan. 

The monetary section 94 contribution rates shown in Table 2 reflect the contribution rates at the 

date that this plan commenced. These rates are regularly adjusted for inflation and fluctuations in 

land values (see Section 6.3).  

Applicants and accredited certifiers should inquire at the Council for information on the latest 

contribution rates.  

4.6 Obligations of accredited certifiers 

4.6.1 Complying development certificates 

This plan requires that, in relation to an application made to an accredited certifier for a CDC: 

                                                           
15 DPE Planning Circular PS 17-02, dated 27 July 2017 
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• the accredited certifier must, if a CDC is issued, impose a condition requiring a monetary 

contribution, if such a contribution is authorised by this plan 

• the amount of the monetary contribution that the accredited certifier must so impose is the 

amount determined in accordance with this section  

• the terms of the condition be in accordance with this section. 

Procedure for determining the contribution amount 

The procedure for an accredited certifier to determine the amount of the section 94 monetary 

contribution for complying development is as follows: 

1. If, and only if specified in writing in the application for a CDC, the applicant has requested a 

credit under section 94(6) of the EP&A Act such as that envisaged in Section 4.4 of this plan, 

or an exemption or part or the whole of the development under Section 2.5 of this plan, the 

accredited certifier must: 

(a) make a request in writing to the Council for the Council’s advice on whether the 

request is granted, or the extent to which it is granted; and 

(b) in calculating the monetary contribution, comply with the Council’s written advice or 

if no such advice has been received prior to the granting of the CDC refuse the 

applicant’s request. 

2. Determine the unadjusted contributions in accordance with the rates included in Table 2 of 

this plan taking into account any exempted development specified in Section 2.5 and any 

advice issued by the Council under paragraph 1(b) above. 

3. Adjust the calculated contribution in accordance with Section 6.3 to reflect the indexed cost 

of the provision of infrastructure. 

4. Subtract any infrastructure demand credit advised by the Council under paragraph 1(b) for 

any assumed Local Infrastructure demand relating to existing development. 

Terms of a section 94 condition  

The terms of the condition required by this section are as follows: 

Contribution 

The developer must make a monetary contribution to Lane Cove Council in the amount of $[insert 

amount] for the purposes of the Local Infrastructure identified in the St Leonards South Precinct 

Section 94 Contributions Plan. 

Social Infrastructure (open space and recreation) - Land $[insert amount] 

 - Works $[insert amount] 

Roads Infrastructure - Land $[insert amount] 

 - Works $[insert amount] 

Plan administration  $[insert amount] 
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Indexation  

The monetary contribution must be indexed between the date of this certificate and the date of 

payment in accordance with the following formula: 

$CC      X      CPIP 

CPIC 

Where: 

$CC is the contribution amount shown in this certificate expressed in dollars 

CPIP is the Consumer Price Index (All Groups Index) for Sydney as published by the Australian 

Statistician at the time of the payment of the contribution 

CPIC is the Consumer Price Index (All Groups Index) for Sydney as published by the Australian 

Statistician which applied at the time of the issue of this certificate 

Note: The contribution payable will not be less than the contribution specified in this certificate. 

Time for payment 

The contribution must be paid prior to any work authorised by this complying development 

certificate commences, as required by section 136L of the Environmental Planning and 

Assessment Regulation 2000. 

Deferred payments of contributions may be accepted in certain circumstances and will need to 

be secured by bank guarantee. Refer to the contributions plan for Council’s policy on deferred 

payments. 

Works in kind agreement 

This condition does not need to be complied with to the extent specified in any planning 

agreement of works in kind agreement entered into between the developer and the Council. 

4.6.2 Construction certificates 

It is the responsibility of an accredited certifier issuing a construction certificate for building work 

or subdivision work to ensure that each condition requiring the payment of a monetary contribution 

before work is carried out has been complied with in accordance with the CDC or development 

consent. 

The accredited certifier must ensure that the applicant provides a receipt (or receipts) confirming 

that contributions have been fully paid and copies of such receipts must be included with copies 

of the certified plans provided to the Council in accordance with section 142(2) of the EP&A 

Regulation. Failure to follow this procedure may render such a certificate invalid and expose the 

certifier to legal action. 

The only exceptions to the requirement are where a work in kind, material public benefit, 

dedication of land and / or deferred payment arrangement has been agreed by the Council. In 
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such cases the Council will issue a letter confirming that an alternative payment method has been 

agreed with the applicant. 

4.7 Variation to contributions authorised by this plan 

The consent authority, other than a private accredited certifier, may, after considering a written 

application, reduce the section 94 contribution otherwise calculated in accordance with the 

provisions of this plan. 

A developer’s request for variation to a contribution calculated in accordance with this plan must 

be supported by written justification included with the development application. Such request will 

be considered as part of the assessment of the application. 

An accredited certifier other than the Council cannot vary a section 94 contribution calculated in 

accordance with this plan, without Council’s written approval. 
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5. How and when can a contribution requirement be settled? 

5.1 Timing of payments 

A monetary contribution required to be paid by a condition imposed on the development consent 

in accordance with this plan is to be paid at the time specified in the condition. 

Generally, the condition will provide for payment as follows: 

• For development where no further approvals area required – before the development 

consent is issued. 

• For development involving subdivision – the contribution must be paid prior to the release of 

the subdivision certificate (linen plan). 

• For development not involving subdivision, but where a construction certificate is required, 

the contribution must be paid prior to the release of the construction certificate for any works 

authorising construction above the floor level of the ground floor. 

• For works authorised under a CDC, the contributions are to be paid prior to any work 

authorised by the certificate commences, as required by section 136L of the EP&A 

Regulation. 

At the time of payment, it will be necessary for monetary contributions amounts to be updated in 

accordance with the relevant indexes (see Section 6.3). 

5.2 Process for deferred payments 

Council may accept a written request for the deferred or periodic payment of a section 94 

contribution if the applicant (including any other person entitled to act upon the relevant consent) 

satisfies Council that: 

• Compliance with the provisions relating to when contributions are payable is unreasonable 

or unnecessary in the circumstances of the case, or would cause the applicant undue 

hardship, and 

• Deferred or periodic payment will not prejudice the timing or the manner of the provision of 

the Local Infrastructure for which the contribution was required. 

The decision to accept a deferred or periodic payment is at the sole discretion of Council. 

Council may, if it decides to accept the deferred or periodic payment of a contribution, require the 

applicant to provide a bank guarantee by an Australian bank for the amount of the contribution, 

or the outstanding balance, plus any interest or charges required by Council, on condition that: 

(a) the bank guarantee requires the bank to pay the guaranteed amount unconditionally to 

Council if the applicant has defaulted on the payment of the contribution, or any instalment of 

the contribution (including interest and Council charges), under the terms of their deferred or 

periodic payment agreement with Council, 

(b) the bank’s obligation under the guarantee is discharged: 

i. when payment is made to Council in accordance with the terms of the bank guarantee, 

or 
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ii. if the related consent lapses, or 

iii. if Council otherwise notifies the bank in writing that the bank guarantee is no longer 

required, and 

(c) the applicant pays to Council: 

i. interest on the contribution, or the outstanding balance, at the overdraft rate on and 

from the date when the contribution would have been otherwise payable, and 

ii. an administration charge of 1% on the contribution, or the outstanding balance, at the 

end of each six-monthly period,  

such payments to be made when each instalment of the contribution is due. 

Where Council agrees to a request for deferred or periodic payment, the applicant will be required 

to lodge a section 96 application to modify the development consent to specify the new payment 

arrangements. 

5.3 Can the contribution be settled by dedicating land or undertake 
works? 

A person may make an offer to the Council to carry out works or provide another kind of material 

public benefit or dedicate land, in part or full satisfaction of a section 94 contribution required by 

a condition of consent imposed under this plan. 

If a developer wishes to deliver infrastructure that is included in this plan instead of the Council 

delivering that infrastructure, then the developer can approach this either one of two ways: 

(a) The developer may offer to enter into a planning agreement to undertake works, make 

monetary contributions, dedicate land, or provide some other material public benefit. Planning 

agreements are the most appropriate mechanism for offers made prior to the issue of a 

development consent for the development. 

(b) If the developer has already received a development consent containing a condition requiring 

a section 94 contribution, the developer may offer to undertake works in kind through a works 

in kind agreement, or offer to dedicate land through a land dedication agreement.  

Any offer of works or land should be consistent with the LEP and DCP for St Leonards South 

as associated with this Plan. 

5.3.1 Offers and agreements generally 

Any offer for works in kind or other material public benefit shall be made in writing to the Council 

prior to the commencement of any works proposed as part of that offer. Retrospective works in 

kind agreements will not be accepted. 

Works in kind or the dedication of land will be accepted by Council only under the following 

circumstances: 

• Council will generally only accept offers of works or land that are items included in the 

schedule of Local Infrastructure in this plan; and 
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• Council determines that the works in kind are, or the land to be dedicated is, appropriate; 

and  

• The value of the works to be undertaken or the land to be dedicated is at least equal to the 

value of the contribution assessed in accordance with this plan, or where the value of the 

proposed works in kind or the land to be dedicated is less than the monetary value of the 

contribution, the difference will be met by way of a monetary contribution. 

In assessing the request, Council will consider the following: 

• Consistency with the detailed design of the facilities, as agreed to by Council 

• The proposed works or land dedication will not constrain the future provision of facilities 

identified in the works schedule, or conflict with what Council has prioritised. 

Plans and cost estimates of the proposed works, or a valuation by a registered valuer of the land 

to be dedicated, are to be prepared and submitted by the applicant. 

Should an offer of works in kind or land dedication be accepted, Council will negotiate with the 

applicant, as relevant, the following: 

• An acceptable standard for workmanship and materials 

• Timing of inspection of works in progress 

• A program for completion of the works or dedication of the land 

• An appropriate defects liability period. 

The decision to accept settlement of a contribution by way of works in kind or the dedication of 

land is at the sole discretion of Council. 

5.3.2 Reimbursement of land and works values in excess of contribution 
requirements 

Council will consider reimbursing an applicant who provides works in kind in excess of the 

monetary contribution payable by their development, under the following circumstances: 

• The works in kind provided by the development are for a facility that is identified in this 

contributions plan and for which the development would have been required to pay a 

contribution. 

• The amount of the reimbursement is limited to the value of the facility identified in the 

contributions plan, adjusted to reflect cost changes over time as allowed by this plan. 

• The reimbursement will be drawn only from the monies available in the same contributions 

fund from which the facility would have normally been funded (i.e. monies available in the St 

Leonards South Precinct Section 94 Contributions Plan). 

Where Council agrees to reimburse an applicant over a period of time the applicant will be 

required to enter into a deed of agreement with Council to establish the arrangements under 

which the reimbursement will be made. 
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6. Other administration matters 

6.1 Relationship of this plan to other contributions plans 

The Lane Cove Section 94 Contributions Plan 1996 does not apply to land to which this plan 

applies.  

This plan however does not affect development consents applying to land in the SLS Precinct 

containing requirements for developments to make contributions under Lane Cove Section 94 

Contributions Plan 1996.  

Contributions imposed on developments under Lane Cove Section 94 Contributions Plan 1996 

and paid to Council will be applied to the specific Local Infrastructure described in that plan. 

6.2 Savings and transitional arrangements 

This plan applies to a development application or application for a CDC that was submitted but 

not yet determined on the date on which this plan took effect. 

6.3 Adjustment of contributions to address the effects of inflation 

To ensure that the value of contributions for the construction and delivery of infrastructure is not 

eroded over time by inflation or significant changes in land values, this plan authorises that 

contribution rates and the contribution amounts included in consents will be adjusted over time. 

6.3.1 Contribution rates in this plan 

Council will - without the necessity of preparing a new or amending contributions plan - make 

changes to the contribution rates set out in this plan to reflect quarterly movements in the value 

of land acquisition and works. 

The Consumer Price Index (All Groups Index) for Sydney, as published by the Australian Bureau 

of Statistics, will be used to update the contribution rates for works and for land that has already 

been acquired by the Council in anticipation of development.  

The Established House Price Index for Sydney, as published by the Australian Bureau of 

Statistics, will be used to update the contribution rates for land that is yet to be acquired by the 

Council. 

6.3.2 Contribution amounts in consents  

A monetary contribution amount required by a condition of development consent imposed in 

accordance with this plan will be indexed between the date of the grant of the consent and the 

date on which the contribution is paid in accordance with quarterly movements in the Consumer 

Price Index (All Groups Index) for Sydney as published by the Australian Bureau of Statistics. 
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6.4 Pooling of contributions funds 

This plan authorises monetary contributions paid for different purposes in accordance with 

development consent conditions authorised by this plan and any other contributions plan 

approved by the Council to be pooled and applied progressively for those purposes. 

The priorities for the expenditure of pooled monetary contributions under this plan are the priorities 

for works as set out in Section 3.4 of this plan. 

6.5 Accountability and access to information 

In accordance with the EP&A Act and EP&A Regulation a contributions register will be maintained 

by Council and may be inspected upon request. 

The register will be maintained at regular intervals and will include the following: 

• Particulars sufficient to identify each development consent for which contributions have been 

sought 

• Nature and extent of the contribution required by the relevant condition of consent 

• Name of the contributions plan under which the condition of consent was imposed 

• Date the contribution was received, for what purpose and the amount. 

Separate accounting records will be maintained for each contribution type in this plan and 

published every year in Council’s financial accounts. They will contain details concerning 

contributions received and expended, including interest for each service or amenity to be 

provided. The records are held at Council's Administration Office and may be inspected upon 

request. 
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APPENDIX A 

Infrastructure schedule and location map 
 

 



ST LEONARDS SOUTH SECTION 94 CONTRIBUTIONS PLAN INFRASTRUCTURE SCHEDULE

Item  Qty Unit Rate
Direct Construction 

Costs
Total

Land Acquisition

Social infrastructure

Local Park 3,500       m²  $       8,500.00  $           29,750,000.00  N/A 1%  $          297,500.00  N/A  $        30,047,500.00 

Roads & drainage

New Road (linking Park Road and Berry Road) 876          m²  $       8,500.00  $             7,446,000.00  N/A 1%  $            74,460.00  N/A  $         7,520,460.00 

Sub Total  $          37,196,000.00  $                      -    $         371,960.00  $                      -    $      37,567,960.00 

Works

Social infrastructure

Local Park 3,500       m²  $          552.00  $              1,930,304.00 18%  $          347,455.00 15%  $          289,546.00 20%  $           386,061.00  $         2,953,366.00 

Pocket Parks (x2) 2,345       m²  $          381.00  $                893,598.00 18%  $           160,848.00 15%  $           134,040.00 20%  $           178,720.00  $          1,367,206.00 

Fit-out to community facilities (2 x 450m² child care facilities, 2 x 150m² 

community facilities) 
1,200        m²  $       1,500.00  $              1,800,000.00 21%  $          378,000.00 20%  $          360,000.00 15%  $          270,000.00  $         2,808,000.00 

Sub Total  $           10,147,901.00  $       1,896,813.00  $       1,438,846.00  $       2,491,980.00  $       15,975,540.00 

Total  $          47,343,901.00  $       1,896,813.00  $       1,810,806.00  $       2,491,980.00  $      53,543,500.00 

Indirect Construction Costs 

& Margin

Design, Professional Fees 

and Council

On-Costs

Contingency

Roads & drainage

Berry Road          320 m  $        5,197.00  $              1,662,921.00 23%  $          382,472.00 15%  $          249,438.00 30%  $          498,876.00  $          2,793,707.00 

Holdsworth Avenue           310 m  $       4,974.00  $               1,541,971.00 23%  $          354,653.00 15%  $           231,296.00 30%  $           462,591.00  $           2,590,511.00 

New Road (linking Park Road and Berry Road)            84 m  $       6,973.00  $                585,709.00 23%  $           134,713.00 15%  $            87,856.00 30%  $            175,713.00  $             983,991.00 

Resurfacing Canberra Avenue and Duntroon Avenue          720 m  $       1,555.00  $               1,119,944.00 8%  $            89,596.00 5%  $            55,997.00 30%  $          335,983.00  $           1,601,520.00 

Resurfacing Park Road and Marshall  Avenue          465 m  $        1,319.00  $                613,454.00 8%  $            49,076.00 5%  $            30,673.00 30%  $           184,036.00  $            877,239.00 



 

Open space items 

Roads items 

 

 

INFRASTRUCTURE LOCATION MAP 
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1 INTRODUCTION 

As requested, we have prepared an estimate of Section 94 contribution costs to 

undertake the public infrastructure works in connection with proposed rezoning of 

the St Leonards South Precinct.  

The estimate is based on Oculus Master Plan Report dated June 2017 and 

documentation and discussions with Lane Cove Council. 

The Section 94 contribution costs include the following; 

 Land acquisition pertaining to the new local park and link road between Berry 

Road and Park Road, 

 Local park between Berry Road and Park Road, 

 Pocket parks at the end of Berry Road and Holdsworth Avenue, 

 Berry Road and Holdsworth Avenue upgrades,  

 New link road between Berry Road and Park Road,  

 Resurfacing Canberra Avenue and Duntroon Avenue including new stormwater 

drainage, kerb and gutter and street light to proposed development frontages, 

 Resurfacing half road development frontage in Park Road and Marshall Avenue 

including new stormwater drainage, kerb and gutter and street light to 

development frontage. 

 

2 INFORMATION USED 

The following documentation and information has been used in the preparation of 
the Section 94 Contributions Estimate; 

drawings and table, 

 Hill PDA Consulting St Leonards South Precinct S.94 Parkland / Open Space 
Acquisition Rate Advice letter dated 12 July 2017, 

 IPART Local Infrastructure Benchmark Costs Final Report, dated April 2014. 

 
 
 
 
 
 
 
 
 
 
 

 Oculus Master Plan Report dated September 2017, 

 Lane Cove Council, road reserve, typical detail drawing, 

 Lane Cove Council, St Leonards South – DRAFT Special Provision Area 
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3 SCOPE OF WORKS 

The following table details the scope of direct construction costs included in the 
Section 94 Contributions Estimate; 

Table 1 – Direct Construction Costs 

LAND ACQUISITION 

Land 
Acquisition 

Land values provided by Lane Cove Council have been used. 
The values have been applied to the new local park and the new 
link road between Berry Road and Park Road. 

LOCAL OPEN PARKS 

Local Park 

Requirements have been estimated based on Oculus’ ‘Option 3 
– Combined Approach’ for the proposed new park between 
Berry Road and Park Road.  

The area of the park is 3,766m², consisting of 3,500m² of 
acquired lots and 266m² of Berry Lane.  

Scope includes demolition of existing dwellings and laneway, 
stripping, clearing and grubbing area, new concrete footpaths, 
play equipment, softfall, shade, pergola, bubbler, turf, planting, 
trees, lighting, picnic tables and rubbish bins. Refer to Mitchell 
Brandtman detailed estimate for full details of inclusions.   

Pocket Parks 
(end of Berry 
Road and 
Holdsworth 
Avenue) 

Requirements have been estimated based on Oculus’ 
Masterplan Plan drawings.  

The combined area of the pocket parks is 2,445m². This land is 
currently council land. 

Scope includes demolition of existing footpath and stairs, 
stripping, clearing and grubbing area, new concrete footpaths, 
stairs and balustrades, retaining walls, turf, planting, trees.  

Refer to Mitchell Brandtman detailed estimate for full details of 
inclusions.   

COMMUNITY FACILITIES 

Fit-out of 
Community 
Facilities  

Requirements have been based on instructions from Lane Cove 
Council. The new facilities have been proposed to be delivered 
under planning agreements with developers. Council has 
included cost for the fit-out of these facilities only based on 
works they have recently undertaken. 

Scope includes for the fit-out of two 450m² child care facilities 
and the fit-out of two 150m² community facilities.  
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ROADS 

Upgrade of 
Berry Road 
and 
Holdsworth 
Avenue 

Requirements have been estimated based on Lane Cove 
Council, road reserve, typical detail drawing. A new road has 
been included in these two locations as the existing road is very 
old, not built for the traffic loading expected in medium and high 
density areas and will likely be extensively damaged during the 
development construction phase and when laying augmented 
underground service road crossings. 

Scope includes traffic and pedestrian management, demolition 
of the existing road from kerb to kerb, demolition of the existing 
round-about on Berry Road, 10.5m wide road corridor including 
road bases, asphaltic concrete, kerb and gutter, stormwater, 
subsoil drainage and street lighting.  

The road carriageway is to be 10.5m consisting of 2 x 3m travel 
lanes, 2 x 2.1m parking lanes including gutter and 2 x 0.15mm 
kerbs. The composition is to be 50mm select fill subgrade, 
150mm DGS20 subbase, 150mm DGB20 base and 100mm 
asphaltic concrete. 

Street trees, turf, footpaths, line marking, signage have been 
excluded. 

Refer to Mitchell Brandtman detailed estimate for full details of 
inclusions.   

New Link Road 
Between Berry 
Road and Park 
Road 

Requirements have been estimated based on Oculus 
Masterplan. A new road has been included to enable traffic to 
move from existing roads within the precinct to River Road. This 
will eliminate traffic being required to travel via the Pacific 
Highway.  

The area of the new link road is 938m², consisting of 876m² of 
acquired lots and 62m² of Berry Lane.  

Scope includes a portion of demolition of existing dwellings, 6m 
wide road carriageways including road bases, asphaltic 
concrete, dish drains, stormwater, subsoil drainage, street 
lighting, 3m wide shared footpath and street trees.  

The road carriageway is to be 2 x 3m travel lanes with a 
composition of 50mm select fill subgrade, 150mm DGS20 
subbase, 150mm DGB20 base and 100mm asphaltic concrete. 

The footpath is to be 2 x 2.5m with a composition of 50mm 
select fill subgrade, 100mm DGB20 subbase, 100mm reinforced 
concrete and concrete honed pavers 

Refer to Mitchell Brandtman detailed estimate for full details of 
inclusions.   
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ROADS (CONT.) 

Requirements have been estimated based on Lane Cove 
Council, St Leonards South – DRAFT Special Provision Area 
drawings and discussion with Lane Cove Council regarding 
requirement for new kerb and gutter and drainage to 
development frontages to accommodate removing redundant 
vehicle entrances and connection of development on-site 
detention tanks with street pits. 

Scope includes milling full width of existing road pavement, 
demolition of kerb and gutter and breaking out existing 
stormwater, re-sheeting full road width with 40mm asphaltic 
concrete, kerb and gutter, stormwater drainage, kerb inlet pits 
and street lighting. 

Refer to Mitchell Brandtman detailed estimate for full details of 
inclusions.   

Resurfacing 
Half Road  
Width of Park 
Road and 
Marshall  
Avenue 

Requirements have been estimated based on Lane Cove 
Council, St Leonards South – DRAFT Special Provision Area 
drawings and discussion with Lane Cove Council regarding 
requirement for new kerb and gutter and drainage to 
development frontages to accommodate removing redundant 
vehicle entrances and connection of development on-site 
detention tanks with street pits. 

Scope includes milling half road width of existing road pavement 
fronting proposed development, demolition of kerb and gutter 
and breaking out existing stormwater, re-sheeting half road 
width with 40mm asphaltic concrete, kerb and gutter, stormwater 
drainage, kerb inlet pits and street lighting. 

Refer to Mitchell Brandtman detailed estimate for full details of 
inclusions.   

 

 

The following table details the scope of indirect costs included in the Section 94 
Contributions Estimate; 

Table 2 – Indirect Costs 

LAND ACQUISITION 

Land 
Acquisition 

1% 

An allowance has been included in the Section 94 cost 
estimates for land acquisition costs associated with council 
administration costs, surveys, valuations, negotiations. 
Legal fees and conveyancing costs.  

 

 

 

Resurfacing 
Full Road 
Width of 
Canberra 
Avenue and 
Duntroon 
Avenue 
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LOCAL OPEN PARKS (CONT.) 

Indirect 
Construction 
Costs and 
Margin 

8% -
23% 

The following indirect construction costs and margin has 
been included in the Section 94 Contributions Estimate: 

 Parks - 18% 

 Fit-out of community facilities - 21% 

 Road construction - 23% 

 Resurfacing roads - 8% 

 Drainage - 23% 

These have been included for indirect construction costs 
associated with preparation of traffic and pedestrian 
management plans, contractor establishment on site, 
supervision and management of construction works, 
floating large plant to and from site, notices and fees, 
insurances, surveying and setting out, dust control, 
erosion and sediment control, safety fences, services 
searches, demobilisation and margin. 

Design and 
Council On-
costs 

5% - 
20% 

The following design and council on-costs has been 
included in the Section 94 Contributions Estimate: 

 Parks - 15% 

 Fit-out of community facilities - 20% 

 Road construction - 15% 

 Resurfacing roads - 5% 

 Drainage - 15% 

These have been included for design and council on-costs 
associated with council administration costs, project 
management, architectural, structural, environment,  
engineering, geotechnical, electrical, civil, landscape, 
quantity surveyor, legal fees, other specialist consultants, 
council fees and charges, long service levy, 
superintendent and certification. 

Contingency 
15% - 
30% 

The following contingency has been included in the 
Section 94 Contributions Estimate: 

 Parks - 20% 

 Fit-out of community facilities - 15% 

 Road construction - 30% 

 Resurfacing roads - 30% 

 Drainage – 30% 
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4 SCHEDULE OF EXCLUSIONS 

The following exclusions have been made in the preparation of the Section 94 
Contributions Estimate; 

 Removal of asbestos, restricted and hazardous waste including on-site 
stabilisation of contaminated material, 

 Footpath, turf and street trees to Berry Road and Holdsworth Avenue, 

 Line marking and signage, 

 Upgrade of drainage to Duntroon Avenue, 

 Undergrounding, augmentation or relocation of existing authority mains except 
for drainage to Marshall Avenue, Park Road, Berry Road, Holdsworth Avenue 
and Canberra Avenue, 

 Watering and maintenance of parks, 

 Public art to local park, 

 Escalation beyond September 2017, 

 GST. 

 
 

5 SCHEDULE OF ASSUMPTIONS 

The following assumptions have been made in the preparation of the Section 94 

Contributions Estimate; 

 

 Work will be tendered on a competitive basis as the cost we have included have 
been benchmarked against similar projects, 

 Community facility fit-out costs have been provided by council based on similar 
projects,  

 Raised pedestrian crossings to Berry Road and Holdsworth Avenue, 

 Works can be undertaken under traffic and pedestrian control during business 
standard business hours, 

 A small allowance has been included for removal of general solid waste where 
building roads and local parks over existing dwelling locations, 

 Refer to Mitchell Brandtman estimates for full details of assumptions, 

 Land acquisition rates have been based upon advice included in Hill PDA 
Consulting letter dated 12 July 2017, 

 Indirect costs have been based on percentages outlined in IPART’s Local 
Infrastructure Benchmark Costs Final Report, dated April 2014. 
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Yours Sincerely 

 

MITCHELL BRANDTMAN 

Matthew Kritzler  

Associate 

Attachment 1 – Estimate of Costs 
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Attachment 1 

Estimates 



St Leonards South Precinct - S94 Contribution

Preliminary Estimate - October 2017

Summary

Item  Qty Unit Rate
Direct Construction 

Costs
Total

Land Acquisition

Social

Local Park 3,500       m²  $       8,500.00  $           29,750,000.00  N/A 1%  $          297,500.00  N/A  $       30,047,500.00 

Roads

New Road (linking Park Road and Berry Road) 876         m²  $       8,500.00  $             7,446,000.00  N/A 1%  $            74,460.00  N/A  $         7,520,460.00 

Sub Total  $          37,196,000.00  $                      -    $         371,960.00  $                      -    $      37,567,960.00 

Works

Social

Local Park 3,500       m²  $         552.00  $             1,930,304.00 18%  $          347,455.00 15%  $          289,546.00 20%  $          386,061.00  $         2,953,366.00 

Pocket Parks (x2) 2,345       m²  $         381.00  $                893,598.00 18%  $          160,848.00 15%  $          134,040.00 20%  $          178,720.00  $         1,367,206.00 

Fit-out to community facilities (2 x 450m² child care facilities, 2 x 150m² 

community facilities) 
1,200       m²  $       1,500.00  $             1,800,000.00 21%  $          378,000.00 20%  $          360,000.00 15%  $          270,000.00  $         2,808,000.00 

Roads

Berry Road 320         m  $       5,197.00  $             1,662,921.00 23%  $          382,472.00 15%  $          249,438.00 30%  $          498,876.00  $         2,793,707.00 

Holdsworth Avenue 310         m  $       4,974.00  $             1,541,971.00 23%  $          354,653.00 15%  $          231,296.00 30%  $          462,591.00  $         2,590,511.00 

New Road (linking Park Road and Berry Road) 84           m  $       6,973.00  $                585,709.00 23%  $          134,713.00 15%  $            87,856.00 30%  $          175,713.00  $            983,991.00 

Resurfacing Canberra Avenue and Duntroon Avenue 720         m  $       1,555.00  $             1,119,944.00 8%  $            89,596.00 5%  $            55,997.00 30%  $          335,983.00  $         1,601,520.00 

Resurfacing Park Road and Marshall  Avenue 465         m  $       1,319.00  $                613,454.00 8%  $            49,076.00 5%  $            30,673.00 30%  $          184,036.00  $            877,239.00 

Sub Total  $          10,147,901.00  $      1,896,813.00  $      1,438,846.00  $      2,491,980.00  $      15,975,540.00 

Total  $          47,343,901.00  $      1,896,813.00  $      1,810,806.00  $      2,491,980.00  $      53,543,500.00 

22,309.79$              

Indirect Construction Costs 

& Margin

Design, Professional Fees 

and Council

On-Costs

Contingency

St Leonards South s94 works schedule_10 Oct 17 Page 1 10/10/2017



St Leonards South Precinct - S94 Contribution

Preliminary Estimate - October 2017

Local Park

Item  Qty Unit Rate Sub-Total Total

Demolition and Earthworks

Sediment and erosion control              1 Item  $     17,900.00  $     17,900.00  $             17,900.00 

Remove existing boundary fence and footing              8 Item  $       5,000.00  $     40,000.00  $             40,000.00 

Demolish existing medium size detached houses and clear lot (16 and 24 Park 

Road; and 19, 21, 23 and 25 Berry Road)
             6 No  $     25,000.00  $   150,000.00  $           150,000.00 

Demolish existing small size attached and detached houses and clear lot (18, 

18A and 20 Park Road)
             3 No  $     17,500.00  $     52,500.00  $             52,500.00 

Clear lot without a dwelling  (22 Park Road)              1 No  $       5,000.00  $       5,000.00  $              5,000.00 

Demolish Berry Ln          243 m²  $           50.00  $     12,150.00  $             12,150.00 

Demolish kerb and gutter            97 m  $           25.00  $       2,425.00  $              2,425.00 

Strip topsoil over site and stockpile on site.       3,766 m²  $             3.50  $     13,181.00  $             13,181.00 

Bulk earthworks allowance       1,883 m³  $           40.00  $     75,320.00  $             75,320.00 

Respreading topsoil on site       3,766 m²  $             4.50  $     16,947.00  $             16,947.00 

Allowance for removing debris, remediation and importing fill required for use 

as capping material (allow 40% of area)
      3,014 t 140.00$          $   421,960.00  $           421,960.00 

Allowance for retaining structures due to slope of the site            80 m 1,200.00$        $     96,000.00  $             96,000.00 

Footpath Pavement

Trim, regrade to required contours and compact 635        m²  $             6.00  $       3,810.00  $              3,810.00 

Allow for base 635        m²  $           16.00  $     10,160.00  $             10,160.00 

Concrete footpath including for exposed aggregate finish 622        m²  $         140.00  $     87,080.00  $             87,080.00 

Bike path / shared zone marking to paths 622        m²  $           10.00  $       6,220.00 

Extra over for 600mm concrete steeping pavers 22          m  $         420.00  $       9,273.60  $              9,274.00 

Playground Area Surface & Crushed Granite Surface

Trim, regrade to required contours and compact 786        m²  $             6.00  $       4,716.00  $              4,716.00 

Allow for base course 786        m²  $           16.00  $     12,576.00  $             12,576.00 

Mix of hardstand and crushed granite surface 159        m²  $           85.00  $     13,515.00  $             13,515.00 

Playground - older 272        m²  $           85.00  $     23,120.00  $             23,120.00 

Natural play area 356        m²  $           85.00  $     30,260.00  $             30,260.00 

Extra over for softfall to play areas 158        m²  $         240.00  $     37,920.00  $             37,920.00 

Pergola

Allow for pergola construction to complete. 65 m²  $         550.00  $     35,750.00  $             35,750.00 

Stormwater

Allow for stormwater drainage and pits complete, including excavation, bed, lay, 

joint, pipes, pits and backfill (may require line at low side of the park to stop 

water movement into adjacent dwellings.

1 Item  $     30,000.00  $     30,000.00  $             30,000.00 

Sewer

Allow for sewer services complete, including excavation, bed, lay, joint, pipes, 

anchor blocks etc.
1 m  $                -    Excluded 

Water

Allow for connections to bubbler including connection to main and RZPD 1 Item  $       8,000.00  $       8,000.00  $              8,000.00 

Electricity 

Connection to main, main board and meter 1 Item  $     30,000.00  $     30,000.00  $             30,000.00 

Lighting to paths 10 No  $       7,500.00  $     75,000.00  $             75,000.00 

Lighting to playgrounds 1 Item  $     20,000.00  $     20,000.00  $             20,000.00 

Lighting to picnic area 1 Item  $     15,000.00  $     15,000.00  $             15,000.00 

Softscape

Mounded turf including topsoil 1284 m²  $           80.00  $   102,720.00  $           102,720.00 

Turf including topsoil 915 m²  $           25.00  $     22,875.00  $             22,875.00 

Planted areas  (allow extra over 20% to the above turf areas) 440 m²  $         120.00  $     52,800.00  $             52,800.00 

Allowances for raingardens 120 m²  $         650.00  $     78,000.00  $             78,000.00 

Edge 679 m  $           55.00  $     37,345.00  $             37,345.00 

Mature trees 28 No.  $       1,500.00  $     42,000.00  $             42,000.00 

Cultural 

Allowance for interpretive and public art 1 Item  Excluded 
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St Leonards South Precinct - S94 Contribution

Preliminary Estimate - October 2017

Local Park

Item  Qty Unit Rate Sub-Total Total

Furniture 

Picnic table and bench seats 2 No.  $       5,500.00  $     11,000.00  $             11,000.00 

BBQs 2 No.  $     15,000.00  $     30,000.00  $             30,000.00 

Informal seats in playground 1 Item  $     15,000.00  $     15,000.00  $             15,000.00 

Children's play equipment 1 Item  $     75,000.00  $     75,000.00  $             75,000.00 

Informal/ natural playground 1 Item  $   100,000.00  $   100,000.00 

Shade structures 4 No.  $     20,000.00  $     80,000.00  $             80,000.00 

Rubbish bins 2 No.  $       5,500.00  $     11,000.00  $             11,000.00 

Miscellaneous park furniture 1 Item  $     15,000.00  $     15,000.00  $             15,000.00 

Bike racks 1 Item  $       3,000.00  $       3,000.00  $              3,000.00 

Signage 1 Item  $       5,000.00  $       5,000.00  $              5,000.00 

Subtotal Local Park  $       1,930,304.00 
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St Leonards South Precinct - S94 Contribution

Preliminary Estimate - October 2017

Pocket Parks

Item  Qty Unit Rate Sub-Total Total

Pocket park 1 - Berry Road

Demolition and Earthworks

Sediment and erosion control              1 Item  $    1,500.00  $       1,500.00  $           1,500.00 

Demolish existing footpath and stairs            45 m²  $       120.00  $       5,400.00  $           5,400.00 

Strip topsoil over site and clear existing vegetation of weeds and unwanted 

trees
         525 m²  $         40.00  $     21,000.00  $         21,000.00 

Respreading topsoil on site          525 m²  $         15.00  $       7,875.00  $           7,875.00 

Footpath Pavement

Trim, regrade to required contours and compact 177        m²  $           6.00  $       1,062.00  $           1,062.00 

Allow for base 177        m²  $         16.00  $       2,832.00  $           2,832.00 

Concrete footpath including for exposed aggregate finish 177        m²  $       140.00  $     24,780.00  $         24,780.00 

Extra over for concrete steps (4 sets of risers with restricted access)              6 m/r  $    3,250.00  $     19,500.00  $         19,500.00 

Allow for balustrades to steps            52 m  $       450.00  $     23,400.00  $         23,400.00 

Allow for retaining structures in steep terrain            52 m²  $    1,500.00  $     78,000.00  $         78,000.00 

Landscaping

Allow for upgrading turf area including topsoil and soil.          503 m²  $         40.00  $     20,120.00  $         20,120.00 

New mature tree planting              5 No  $    1,500.00  $       7,500.00  $           7,500.00 

Allow for upgrading existing planting area.          539 m²  $       120.00  $     64,680.00  $         64,680.00 

Electricity 

Allow for lighting to footpath 7 No  $    7,500.00  $     52,500.00  $         52,500.00 

Furniture 

Informal play equipment 1 Item  $   15,000.00  $     15,000.00  $         15,000.00 

Rubbish bins 1 No.  $    5,500.00  $       5,500.00  $           5,500.00 

Seating 2 No.  $    3,500.00  $       7,000.00  $           7,000.00 

Subtotal (Pocket Park 1)  $      357,649.00 

Pocket Park 2 - Holdsworth Avenue

Demolition and Earthworks

Sediment and erosion control              1 Item  $    1,500.00  $       1,500.00  $           1,500.00 

Demolish existing footpath and stairs          113 m²  $       120.00  $     13,560.00  $         13,560.00 

Strip topsoil over site and clear existing vegetation of weeds and unwanted 

trees
         645 m²  $         40.00  $     25,800.00  $         25,800.00 

Respreading topsoil on site          645 m²  $         15.00  $       9,675.00  $           9,675.00 

Footpath Pavement

Trim, regrade to required contours and compact 242        m²  $           6.00  $       1,452.00  $           1,452.00 

Allow for base 242        m²  $         16.00  $       3,872.00  $           3,872.00 

Concrete footpath including for exposed aggregate finish 242        m²  $       140.00  $     33,880.00  $         33,880.00 

Extra over for concrete steps (6 sets of risers with restricted access)              9 m/r  $    3,250.00  $     29,250.00  $         29,250.00 

Allow for balustrades to steps          130 m  $       450.00  $     58,500.00  $         58,500.00 

Allow for retaining structures in steep terrain          130 m²  $    1,500.00  $   195,000.00  $       195,000.00 

Landscaping

Allow for upgrading turf area including topsoil and soil.          564 m²  $         40.00  $     22,560.00  $         22,560.00 

New mature tree planting              5 No  $    1,500.00  $       7,500.00  $           7,500.00 

Allow for upgrading existing planting area.          320 m²  $       120.00  $     38,400.00  $         38,400.00 

Electricity 

Allow for lighting to footpath 9 No  $    7,500.00  $     67,500.00  $         67,500.00 

Furniture 

Informal play equipment 1 Item  $   15,000.00  $     15,000.00  $         15,000.00 

Rubbish bins 1 No.  $    5,500.00  $       5,500.00  $           5,500.00 

Seating 2 No.  $    3,500.00  $       7,000.00  $           7,000.00 

Subtotal (Pocket Park 2)  $      535,949.00 
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St Leonards South Precinct - S94 Contribution

Preliminary Estimate - October 2017

Roads and Stormwater

Item  Qty Unit Rate Sub-Total Total

Berry Road Reconstruction

General

Allowance for traffic management, pedestrian management, staging and 

maintaining access to lots during works
1            Item  $   216,903.00  $   216,903.00  $                216,903.00 

Demolition and Earthworks

Sediment and erosion control              1 Item  $     13,800.00  $     13,800.00  $                  13,800.00 

Remove existing roundabout              1 Item  $     25,000.00  $     25,000.00  $                  25,000.00 

Mill existing asphalt and excavate 400mm for new road (assume some material to 

be disposed as GSW)
       3,360 m²  $            76.00  $   255,360.00  $                255,360.00 

Demolish existing kerb and gutter          651 m  $            25.00  $     16,275.00  $                  16,275.00 

Breakout and remove existing stormwater pipe and pits          490 m  $          150.00  $     73,500.00  $                  73,500.00 

Road

Trim, regrade to required contours and compact 3,456      m²  $              5.00  $     17,280.00  $                  17,280.00 

Allow for 50mm select fill subgrade (assume sourced from select excavated 

material
3,456      m²  $            12.00  $     41,472.00  $                  41,472.00 

150mm thick DGS20 subbase 3,456      m²  $            18.00  $     62,208.00  $                  62,208.00 

150mm thick DGB20 base 3,456      m²  $            22.00  $     76,032.00  $                  76,032.00 

Primer seal 2,976      m²  $              6.00  $     17,856.00  $                  17,856.00 

60mm AC20 + 40mm thick AC10 715        t  $          260.00  $   185,900.00  $                185,900.00 

Extra over to construct cul-de-sac adjacent pocket park 1            Item  $     15,000.00  $     15,000.00  $                  15,000.00 

Kerb and gutter including an allowance for vehicle crossings and backfilling 651        m  $            80.00  $     52,080.00  $                  52,080.00 

Raised pedestrian crossing spanning 10.5m 53          m²  $          180.00  $       9,450.00  $                    9,450.00 

Upgrade intersection with Marshall Avenue (roundabout demolition measured 

elsewhere)
1            Item  $     50,000.00  $     50,000.00  $                  50,000.00 

Stormwater 

Allow for stormwater drainage lines (allow for 1 length down the side of the road 

and crossovers every 25m on a diagonal) - assume average size 525mm dia RCP
490        m  $          450.00  $   220,500.00  $                220,500.00 

Kerb inlet pits 26          No  $       4,250.00  $   110,500.00  $                110,500.00 

Subsoil drainage behind kerb and gutter 651        m  $            55.00  $     35,805.00  $                  35,805.00 

Street Lighting

Street lights every 20m to one side of the road including conduits and 16mm2 

cable
16 No  $     10,500.00  $   168,000.00  $                168,000.00 

Subtotal Berry Road  $            1,662,921.00 
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St Leonards South Precinct - S94 Contribution

Preliminary Estimate - October 2017

Roads and Stormwater

Item  Qty Unit Rate Sub-Total Total

Holdsworth Avenue Reconstruction

General

Allowance for traffic management, pedestrian management, staging and 

maintaining access to lots during works
1            Item  $   201,127.00  $   201,127.00  $                201,127.00 

Demolition and Earthworks

Sediment and erosion control              1 Item  $     13,500.00  $     13,500.00  $                  13,500.00 

Mill existing asphalt and excavate 400mm for new road (assume some material to 

be disposed as GSW)
       3,255 m²  $            76.00  $   247,380.00  $                247,380.00 

Demolish existing kerb and gutter          631 m  $            25.00  $     15,775.00  $                  15,775.00 

Breakout and remove existing stormwater pipe and pits          480 m  $          150.00  $     72,000.00  $                  72,000.00 

Road

Trim, regrade to required contours and compact 3,348      m²  $              5.00  $     16,740.00  $                  16,740.00 

Allow for 50mm select fill subgrade (assume sourced from select excavated 

material
3,348      m²  $            12.00  $     40,176.00  $                  40,176.00 

150mm thick DGS20 subbase 3,348      m²  $            18.00  $     60,264.00  $                  60,264.00 

150mm thick DGB20 base 3,348      m²  $            22.00  $     73,656.00  $                  73,656.00 

Primer seal 2,883      m²  $              6.00  $     17,298.00  $                  17,298.00 

60mm AC20 + 40mm thick AC10 692        t  $          260.00  $   179,920.00  $                179,920.00 

Extra over to construct cul-de-sac adjacent pocket park 1            Item  $     15,000.00  $     15,000.00  $                  15,000.00 

Kerb and gutter including an allowance for vehicle crossings and backfilling 631        m  $            80.00  $     50,480.00  $                  50,480.00 

Raised pedestrian crossing spanning 10.5m 53          m²  $          180.00  $       9,450.00  $                    9,450.00 

Stormwater 

Allow for stormwater drainage lines (allow for 1 length down the side of the road 

and crossovers every 25m on a diagonal) - assume average size 525mm dia RCP
480        m  $          450.00  $   216,000.00  $                216,000.00 

Kerb inlet pits 26          No  $       4,250.00  $   110,500.00  $                110,500.00 

Subsoil drainage behind kerb and gutter 631        m  $            55.00  $     34,705.00  $                  34,705.00 

Street Lighting

Street lights every 20m to one side of the road including conduits and 16mm2 

cable
16 No  $     10,500.00  $   168,000.00  $                168,000.00 

Subtotal Holdsworth Avenue  $            1,541,971.00 
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St Leonards South Precinct - S94 Contribution

Preliminary Estimate - October 2017

Roads and Stormwater

Item  Qty Unit Rate Sub-Total Total

New Road Between Park Road and Berry Road

Demolition and Earthworks

Sediment and erosion control              1 Item  $       4,020.00  $       4,020.00  $                    4,020.00 

Demolish existing medium size detached houses and clear lot (36 Park Road and 

39 Berry Road)
             2 No  $     25,000.00  $     50,000.00  $                  50,000.00 

Demolish Berry Lane            68 m²  $            50.00  $       3,400.00  $                    3,400.00 

Demolish kerb and gutter            27 m  $            25.00  $          675.00  $                       675.00 

Excavation for the new road including an allowance for remocal of material as 

general solid waste
         845 t  $          140.00  $   118,300.00  $                118,300.00 

Road (2 x 3m lanes)

Trim, regrade to required contours and compact 524        m²  $              5.00  $       2,620.00  $                    2,620.00 

Allow for 50mm select fill subgrade (assume sourced from select excavated 

material
524        m²  $            12.00  $       6,288.00  $                    6,288.00 

150mm thick DGS20 subbase 524        m²  $            18.00  $       9,432.00  $                    9,432.00 

150mm thick DGB20 base 524        m²  $            22.00  $     11,528.00  $                  11,528.00 

Primer seal 504        m²  $              6.00  $       3,024.00  $                    3,024.00 

60mm AC20 + 40mm thick AC10 121        t  $          260.00  $     31,460.00  $                  31,460.00 

Dish drain (in lieu of kerb and gutter 168        m  $          140.00  $     23,520.00  $                  23,520.00 

Footpath (2 x 2.5m shared paths with street trees) 

Trim, regrade to required contours and compact 414        m²  $              5.00  $       2,070.00  $                    2,070.00 

Allow for 50mm select fill subgrade (assume sourced from select excavated 

material
414        m²  $            12.00  $       4,968.00  $                    4,968.00 

100mm thick DGB20 base 414        m²  $            16.00  $       6,624.00  $                    6,624.00 

100mm reinforced concrete 414        m²  $            95.00  $     39,330.00  $                  39,330.00 

Concrete pavers 414        m²  $          140.00  $     57,960.00  $                  57,960.00 

Street trees (assume 1 mature tree every 10m each side) 18          No  $       3,500.00  $     63,000.00  $                  63,000.00 

Stormwater 

Allow for stormwater drainage lines (allow for 1 length down of side of the road 

and crossovers every 25m on a diagonal) - assume average size 450mm dia RCP
115        m  $          450.00  $     51,750.00  $                  51,750.00 

V-grate inlet pits to dish drain 8            No  $       4,250.00  $     34,000.00  $                  34,000.00 

Subsoil drainage under dish drain 168        m  $            55.00  $       9,240.00  $                    9,240.00 

Street Lighting

Street lights every 20m to one side of the road including conduits and 16mm2 

cable
5 No  $     10,500.00  $     52,500.00  $                  52,500.00 

Subtotal New Road Linking Park Road and Berry Road  $               585,709.00 
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St Leonards South Precinct - S94 Contribution

Preliminary Estimate - October 2017

Roads and Stormwater

Item  Qty Unit Rate Sub-Total Total

Demolition and Earthworks

Mill - allow 40mm including traffic management 835        t  $          210.00  $   175,392.00  $                175,392.00 

Demolish kerb and gutter including sawcutting 445        m  $            45.00  $     20,025.00  $                  20,025.00 

Breakout and remove existing stormwater pipe and pits 445        m  $          150.00  $     66,750.00  $                  66,750.00 

Road

40mm thick AC10 835        t  $          260.00  $   217,152.00  $                217,152.00 

Kerb and gutter including deep asphalt pavement, allowance for vehicle 

crossings and backfilling
445        m  $          220.00  $     97,900.00  $                  97,900.00 

Stormwater 

Allow for stormwater drainage lines (allow for 1 length down the side of the road 

and crossovers every 25m on a diagonal) - assume average size 525mm dia RCP
445        m  $          450.00  $   200,250.00  $                200,250.00 

Kerb inlet pits 18          No  $       4,250.00  $     76,500.00  $                  76,500.00 

Subsoil drainage behind kerb and gutter 445        m  $            55.00  $     24,475.00  $                  24,475.00 

Street Lighting

Street lights every 20m to one side of the road including conduits and 16mm2 

cable
23          No  $     10,500.00  $   241,500.00  $                241,500.00 

Subtotal Canberra Avenue and Duntroon Avenue  $            1,119,944.00 

Demolition and Earthworks

Mill - allow 40mm including traffic management 223        t  $          210.00  $     46,872.00  $                  46,872.00 

Demolish kerb and gutter including sawcutting 465        m  $            45.00  $     20,925.00  $                  20,925.00 

Breakout and remove existing stormwater pipe and pits 465        m  $          150.00  $     69,750.00  $                  69,750.00 

Road

40mm thick AC10 223        t  $          260.00  $     58,032.00  $                  58,032.00 

Kerb and gutter including deep asphalt pavement, allowance for vehicle 

crossings and backfilling
465        m  $          220.00  $   102,300.00  $                102,300.00 

Stormwater 

Allow for stormwater drainage lines (allow for 1 length down the side of the road 

and crossovers every 25m on a diagonal) - assume average size 525mm dia RCP
465        m  $          450.00  $   209,250.00  $                209,250.00 

Kerb inlet pits 19          No  $       4,250.00  $     80,750.00  $                  80,750.00 

Subsoil drainage behind kerb and gutter 465        m  $            55.00  $     25,575.00  $                  25,575.00 

Subtotal Canberra Avenue and Duntroon Avenue  $               613,454.00 

Asphalt resurfacing of Full Road Width in Canberra Avenue and Duntroon Avenue Including New Stormwater Drainage, Kerb and Gutter and Street Lighting 

to Half Street Frontage of Canberra Avenue

Asphalt resurfacing of Half Road Width in Park Road and Marshall Avenue Including New Stormwater Drainage, Kerb and Gutter and Street Lighting
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